
 
 

Capture of Construction Contractor Costs 
 

Previous Process 
 
 

• Contractor employee completes weekly time card including hours and project cost number.  
  
• Time card provided to contractor employer and Honeywell purchasing department. 
 
• Contractor submits weekly billing to purchasing for payment approval. 
 
• Buyer validates billing charges to previous time cards received, approves for payment, and 

submits to accounts payable for payment processing. 
 
• Accounts payable processes payment with distribution to project cost number. 
   
• The project cost data processes overnight. 
  
• Projects receive the cost data at approximately 2-3 week after work has occurred. 
 
 



 
 
 
 

Capture of Construction Contractor Costs  
 

Current Process Effective January 1, 2003 
 
 
 

• Contractor employee completes time card daily including hours and project cost number. 
 
• Time card provided to contractor superintendent on site at Honeywell and he inputs the following 

morning into Honeywell project cost system. 
 
• The project cost data processes overnight. 
 
• A weekly invoice is generated from the cost data input on site, and payment is processed weekly 

via direct deposit.  


